

PHASE 4 – PROJECT PLANNING

1. INTRODUCTION

The Project Planning phase defines the activities, sequence, resources, and time required to implement the **Script-Controlled ACL – Restrict Record Access Based on Field Value** project.

The project will be implemented in the ServiceNow development/lab environment and tested using different users and roles.

2. PROJECT ACTIVITIES

The project will be completed through the following activities:

Phase	Activity
1	Brainstorming and Ideation
2	Requirement Analysis
3	Project Design
4	Project Planning
5	Project Development
6	Project Testing
7	Project Documentation
8	Project Demonstration

3. IMPLEMENTATION PLAN

The implementation will follow this sequence:

Step 1 – Create User

Create the **EEE User** in ServiceNow.

Step 2 – Create Roles

Create the following custom roles:

- bb1
- bb2
- bb3
- bb4

Assign the required roles to the test user.

Step 3 – Create Table

Create the **Institution Details** table with the required fields.

Step 4 – Create Test Records

Create multiple records with different Branch values:

- ECE
- EEE
- CSE

Step 5 – Configure Read ACL

Create the Read ACL with:

- bb1 role
- Branch = EEE condition
- Advanced script
- Administrator access

Step 6 – Configure Create ACL

Create the Create ACL using the bb2 role.

Step 7 – Configure Write ACL

Create the Write ACL using the bb3 role.

Step 8 – Configure Delete ACL

Create the Delete ACL using the bb4 role.

Step 9 – Verify Access

Impersonate different users and verify the expected access behavior.

Step 10 – Capture Evidence

Take screenshots of important configuration and testing results.

4. RESOURCE REQUIREMENTS

The following resources are required:

Software Resources

- ServiceNow development/lab instance
- Web browser
- Internet connection

User Resources

- Administrator account
- EEE test user
- Required custom roles

Technical Resources

- security_admin role
- ACL configuration access
- User impersonation capability

5. TIME PLANNING

The project activities can be planned as follows:

Activity	Planned Time
User and Role Creation	20 minutes
Table and Field Creation	30 minutes
Test Record Creation	15 minutes
ACL Configuration	45 minutes
Access Verification	30 minutes
Screenshot Collection	15 minutes
Documentation	25 minutes

The time may be adjusted depending on the ServiceNow environment and implementation issues.

6. RISK MANAGEMENT

Possible implementation issues and their solutions are:

Risk	Solution
ACL does not work as expected	Check roles, conditions, and scripts
User cannot access records	Verify role assignment and ACL configuration
Wrong records are visible	Verify Branch condition
ACL configuration cannot be edited	Elevate to security_admin
Create/Edit/Delete options are unavailable	Verify corresponding ACL and role
Testing gives unexpected results	Impersonate the user and review ACL configuration

7. TESTING PLAN

Testing will be performed after development.

The following cases will be verified:

1. EEE user can view permitted EEE records.
2. Unauthorized users cannot view protected records.
3. User with bb2 can create records when other required access is satisfied.
4. User with bb3 can modify records when other required access is satisfied.
5. User with bb4 can delete records when other required access is satisfied.
6. Administrator has full access.

Screenshots will be collected as evidence for each important result.

8. PROJECT DELIVERABLES

The major deliverables of the project are:

- Configured EEE test user.
- Four custom roles.
- Institution Details table.
- Required table fields.
- Sample records.
- Read ACL.
- Create ACL.
- Write ACL.
- Delete ACL.

- Testing screenshots.
- Final project documentation.
- Project demonstration.

9. CONCLUSION

The Project Planning phase provides a clear implementation sequence for the project. It defines the resources, activities, testing approach, risks, and expected deliverables.

This plan will be followed during the next phase, **Project Development**, where the actual configuration will be performed in ServiceNow step by step.